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SPECIAL PROVISION 
SECTION 107 

PROSECUTION OF WORK 
                                                                                                                                                                                             
The Contractor shall conduct his operation in such a manner that the bridge will be complete 
and open traffic on or before October 31, 2004.  
                                                                                                                                          
The Contractor shall plan and conduct his operations in such a manner that constructio n will not 
exceed ninety (90) consecutive calendar days. 
                                                                                                                                   
  
  
 


